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KZN PROJECT PROCESS FLOWCHART* 

1. MEC Receives Provincial Housing Subsidy Allocation from 

National 

2. Municipalities apply for reservation of project funding i.t.o 

approved SDF/Housing Sector Plan and agreed priorities 

6. MEC confirms reservation of project funding 

per municipality and requests project descriptions 

 

3. Municipality calls for land availability proposals where required 

4. Adjudication of land proposals in relation to 

SDF/Housing Sector Plan s and selection of priority land 

5. Municipality secures land, undertakes risk assessment: 

Planning, Land, EIA, Bulk, Social, Geotech prepares 

project descriptions and compiles acquisition agreements 

Development 

Strategy: 

 Turnkey 

 Traditional  

      Preplanned 

 Development          

 Contract 

10. Project Description assessed by 

Integrated Planning (IP) 

Stage 1 

Yes 

 

9. Finalise acquisition of land 

No 

 8. *Quality Management Plan 

 

 

Planning Team appoints 

Service Provider 

 
Application for Prep 

Funding by municipality 

ISU Greenfields (IRDP) 

Rural & ITB 

 

 Municipality calls for 

land   availability 

proposals   where 

required. 

 Municipality secures 

land   &  undertakes risk 

assessment (Planning, 

Land, EIA, Bulks, 

Social, Geotech) 

 Prepares project 

descriptions and 

compiles acquisition 

agreements 

 MEC confirms 

reservation of project 

funding 

 

7. Procurement of Professionals 

& appoint Core Team 

 

ISU Greenfields (IRDP) 

Rural & ITB 
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No 

 

11. Submission of project application  

12. Evaluation of project application to MEC 

via DoHS Assessment Committee  

 

13. Project application approval: Stage 1 

(Tranche 1) funding 

14. Record of project decision 

15. Project agreement: Stage 1 

(Tranche 1) funding 

 

Remedy 

Referred back 

Recommended 

16. Payment of subsidies i.t.o milestones 

achieved 

 

Close out 

Close out 

Proceed to 

Stage 2 

No 

Yes 

 

Non-compliance 

MEC review reasons & 
take remedial action 
before resubmitting 

17. Project enrolment with NHBRC & CIDB 

enrolment of contractors 

 

18. NHBRC project enrollment  

 


